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Tentative Project Schedule

Project Schedule
Final Re-Design: Winter 2025 - Ongoing 
Easement Acquisition: Ongoing with some 

revisions coming early 2026
Utility Relocation: Now through Summer 2026  
Advertise & Bid for Construction: Summer 2026 
Award Construction Contract: Fall 2026
Public Meeting #5: Fall 2026 (1 mo. before start)
Construction: Winter 2026 – Summer 2027



Project Status Update
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Google & Comcast actively relocating now
Evergy & ATMOS finishing design now & 

relocating Spring 2026
Draft flooding analysis of 7/17/25 storm just 

finished
Will post final report to project Webpage:

 https://www.olatheks.gov/government/public-works/road-closures-
construction-projects/briarwood-stormwater
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